

<b>Monthly flood risk management meeting</b>	
<b>12 August 2021</b>	
<b>13.30 MS Teams</b>	
Chair:	Steve Hodges (HC)
Attendees:	Rosie Adams, Stacey Moore (EA); Joel Hockenhull, Jenny Allen (BBLP); Amy Beddoes, Karen Jouny (English Severn and Wye RFCC (Regional Flood and Coastal Committee) Local Levy Advisors)
1	<p><b>Update on actions following FCRM Capital Programme Refresh</b></p> <ul style="list-style-type: none"> <li>Wellington and Hereford (Ayles Brook) are listed in year one of the new six year capital programme programme (2021/22). Exception reports submitted to update timings and applications/business cases are currently being developed.</li> <li>The Brimfield, Orleton and Little Hereford Property Flood Resilience (PFR) Scheme is awaiting funding from the Environment Agency in order that surveys can be arranged.</li> <li>Eardisley – funding received from the Environment Agency for a hydraulic modelling study to be carried out this financial year.</li> </ul>
2	<p><b>Update on EA led schemes</b></p> <ul style="list-style-type: none"> <li>Anticipated that the Strategic Outline Case (SOC) report for Greyfriars will be delivered in the autumn.</li> <li>The Environment Agency are developing the business case for Leintwardine &amp; Walford to further assess PFR measures being installed at properties to reduce flood risk.</li> <li>EA to provide scheme update for Hampton Bishop.</li> <li>The Dulas Brook River Modelling is programmed to be complete in Sep/Oct 21. The Ward Member had highlighted residents' concerns around the need to have contingency plans in place for this autumn/winter as well as a discussion with partners. The EA are looking at setting up a platform for community updates and an initial letter drop to the wider community. They will also speak with their flood resilience team around preparedness.</li> <li>Request from Eardisland Parish Council for a community event to be held in Sep 21.</li> <li>The EA is continuing to explore the flood mechanisms in Ross on Wye and what next steps may be necessary.</li> <li>An update to the existing catchment flood risk model for the River Wye will progress over the coming year.</li> </ul>
3	<p><b>Update on General Scrutiny Committee recommendations</b></p> <ul style="list-style-type: none"> <li>The recommendations for the Herefordshire Local Flood Risk Management Strategy action plan are being presented to Herefordshire Council's Management Board on 24 August prior to being finalised.</li> </ul>
4	<p><b>Section 19 studies</b></p> <ul style="list-style-type: none"> <li>Draft report and appendices shared with the Environment Agency for their comments prior to publication.</li> </ul>
5	<p><b>Any other business</b></p> <ul style="list-style-type: none"> <li>The EA will provide a general overview of the permitting process.</li> <li>SH updated on the fact that the Herefordshire multi-agency Tactical Coordinating Group (TCG) have responded to a number of flooding events over the years and felt it would be beneficial for the TCG to provide local parish councils with some pre-flood event advice to supplement advice that is widely promoted elsewhere. A MS Teams webinar is being held later this evening (12 Aug), including presentations from Herefordshire Police, the EA, Hereford &amp; Worcester Fire &amp; Rescue Service and Herefordshire Council.</li> </ul>
<p><b>Dates of future meetings:</b></p> <p>Thursday 9 September, 1.30pm  Wednesday 6 October, 2.00pm  Thursday 4 November, 1.30pm  Thursday 2 December, 1.30pm</p>	