

Section 1: Monitoring the Local Development Scheme

Introduction

- 1.1 This section reports on progress in achieving the timetable and milestones set out in the Council's Local Development Scheme (LDS) August 2018.
- 1.2 Each proposed Local Development Document identified in the LDS is listed below, with a brief review of progress. The LDS was updated in August 2018 forms the basis for monitoring Development Plan progress in 2019.

Summary of Progress up to April 2019.

Local Plan - Core Strategy

- 1.3 The LDS anticipated that a review of the Core Strategy would begin in the summer of 2019. Initial work is focussed on reviewing existing plan documents against the revised national planning policy framework and identification of evidence requirements. The next version of the LDS will set out the timetable for plan preparation in more detail.

Progress of the Herefordshire Core Strategy

Milestone	LDS Date	Date achieved
Commencement of Core Strategy Review	Summer 2019	Autumn 2019

Hereford Area Plan

- 1.5 The LDS anticipated a consultation on a draft plan/preferred options in the Winter 2018. However, preparation of this document has not yet happened. New Council administration (Post May 2019) considering key elements of transport infrastructure in Hereford will result in a revised timetable being set out in subsequent version of the LDS.

Progress of the Hereford Area Plan Programme

Milestone	LDS Date	Date Achieved
Housing and employment sites consultation	Summer 2018	Undertaken August-October 2018
Public consultation upon draft plan/ preferred options	Winter 2018	Not yet undertaken.

Minerals and Waste Local Plan

- 1.6 The LDS suggests that consultation of the draft plan was anticipated for the summer of 2018 but consultation actually was undertaken starting in January 2019. The revised timetable will be set out in the next version of the LDS.

Milestone	LDS Date	Date Achieved
Consultation upon draft plan/preferred options	Summer 2018	Winter 2019

Travellers' Development Plan Document

- 1.7 The 2018 LDS anticipated adoption in the autumn of 2018 but delays in the examination process, including additional consultation and further hearings delayed the adoption until October 2019. Although strictly outside of the monitoring period it is reported below.

Progress of the Travellers Development Plan Document

Milestone	LDS Date	Date Achieved
Adoption	Autumn 2018	Autumn 2019.

Rural Areas Sites Allocation Development Plan Document (RASADPD)

- 1.8 The LDS makes reference to the preparation of a Rural Areas Sites Allocation Development Plan Document. An issues and options consultation was undertaken for the RASADPD in June/July 2017, and a call for sites was undertaken in 2018, but as with the Hereford Area Plan a revised timetable will be prepared following the decision of the Council regarding key elements of infrastructure in Hereford. Progress will be reported in future monitoring reports.

Milestone	LDS Date	Date Achieved
Public consultation on site options and call for sites	Autumn 2018	Call for sites undertaken but site options consultation not yet undertaken
Public consultation on Draft plan/preferred options	Winter/Spring 2019	Not yet undertaken

Bromyard Development Plan

- 1.9 The LDS includes reference to the Bromyard Development Plan Document but has no milestones within the reporting period. Future AMRs will report on progress.

Supplementary Planning Documents

- 1.10 LDS refer to a range of proposed SPDs but does not set out timetables against which progress on the SPDs can be measured.