

## Section 1: Monitoring the Local Development Scheme

### Introduction

- 1.1 This section reports on progress in achieving the timetable and milestones set out in the Council's Local Development Scheme (LDS)
- 1.2 Each proposed Local Development Document identified in the LDS is listed below, with a brief review of progress. The LDS was updated in February 2022 forms the basis for monitoring Development Plan progress in 2021-22.

### Summary of Progress up to April 2022.

#### Local Plan - Core Strategy

- 1.3 The LDS anticipated that a review of the Core Strategy would begin in the summer of 2019. Initial work focussed on reviewing existing plan documents against the revised national planning policy framework and identification of evidence requirements. Work has subsequently continued with the development of the evidence base and consideration of options for a new spatial strategy. The 2022 LDS sets out the timetable for the local plan preparation in more detail.

#### Progress of the Herefordshire Core Strategy

| Milestone  | LDS Date           | Date achieved       |
|--|--------------------|---------------------|
| Commencement of Core Strategy Review and update. | Summer 2019        | Autumn 2019         |
| Consultation upon Options                        | Winter-Summer 2022 | Winter- Summer 2022 |
| Draft Plan                                       | Spring 2023        |                     |

#### Minerals and Waste Local Plan

- 1.6 The LDS suggests that adoption would take place before the end of 2022. However, with the Examination in Public ongoing the plan is now likely to be adopted in mid-2023..

| Milestone   | LDS Date    | Date Achieved |
|---|-------------|---------------|
| Consultation upon draft plan/preferred options                    | Summer 2018 | Winter 2019   |
| Publication of pre-submission publication Minerals and Waste Plan | Winter 2019 | Spring 2021   |
| Submission to Secretary of State                                  | Spring 2022 | Spring 2022   |